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Construction Change Order and Time Extension Summary

Contract Information Contract No.: R -31652 Letting Date:07/07/2010

District: CRAWFORDSVILLE AE:Seef, Erik PE/S:Farley, Tim Status:Pending
DISTRICT

Change Order Information Change Order No.: 001 EWA: Y or Force Acct: N

Date Generated: 01/03/2011 Date Approved: 00/00/0000

Reason Code: CHANGED COND, Construction Related
Description: Additional Reinforcement to Pedestrian Bridge Structure #24

Original Contract Amount $ 1,330,380.05
Current Change Order Amount $-53,150.00 Percent: -3.995 %
Total Previous Approved Changes $0.00 Percent: 0.000 %
Total Change To-Date $-53,150.00 Percent: -3.995 %
Modified Contract Amount $1,277,230.05

Time Extension Information

Date Initiated 00/00/0000 Date Completed 00/00/0000
Original Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension SS Days 0 SP Days 0 SP Days Value $ 0.00

Previous Time Approved SS Days by AE: DCE: SCE: DDCM:__
SS Days SP Days Value $

Revised Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000 or SP Days 0
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Review and Approval Information
Required Approval Authority
(% per Change Order)
(Days per Contract)

Verbal Approval Required?
Total Change To-Date>5%"7?

Scope/Design Recommendation
Required?

Approval Authority Concurs with PM?

LPA Signatures Required?

FHWA Signatures Required?

AE: DCE: SCE: * DDCM: -
(- LE $ 250K-) (- LE $ 750K - ) (—~LE $2M ) (- GT $2M )
(50 SS days ) ( 100 SS days ) (200 SS Days ) ( GT 200 SS days)

Y/NIfY, by Date Issued

Y /NIfY, Copy to Program Budget Manager

Y / N If Y, Referred to Project Manager(PM)

Date to PM Date Returned

Y /N IfY, Concurrence by Date

If N,Resolution: Approved Disapproved
Resolved by Date

Y /N If Y, Date to LPA Date Returned

Y /N If Y, Date to FHWA Date Returned

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer

Date

Comments:




Contract No:R -31652 INDIANA Date:01/03/2011

Change Order No:001 Department of Transportation Page: 3
Contract: R -31652
Project: 0710997 - State:0710997
Change Order Nbr: 001
Change Order Description: Additional Reinforcement to Pedestrian Bridge Structure #24
Reason Code: CHANGED COND, Construction Related
CLN PCN PLN Item Code Unit Unit Price CO Qty Comment Amount Change
0071 0710997 0071  732-08419 SYS 252.000 -125.000 C Amount:$ -31,500.00

Item Description: MODULAR BLOCK WALL
Supplemental Description1: , LARGE UNIT
Supplemental Description2:

0072 0710997 0072 732-08421 SYS 202.000 -125.000 C Amount:$ -25,250.00
Item Description: MODULAR BLOCK WALL ERECTION

Supplemental Description1:

Supplemental Description2:

0096 0710997 0096 105-06807 LS 3,600.000 1.000 C Amount:$ 3,600.00
item Description: ADDITIONAL

Supplemental Description1: Additional material for structural reinforcement on timber

Supplemental Description2: pedestrian bridge (structure #24) in Happy Hollow Park

Total Value for Change Order 001 = $ -53,150.00

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.
General or Standard Change Order Explanation

After placing the new deck on the pedestrian bridge, the bridge was sagging due to the increased weight of materials. Due to this, additional
reinforcement was required to keep the deck at a 0% grade.

General or Standard Change Order Explanation

Reductions in wall quantities due to realignment of trail.

Change Order Explanation for Specific Line ltem

It is the intent of the parties that this change order is full and complete compensation for the work describe above.
Notification and consent to this change order is hereby acknowledged.

JOLC&' jg,bm CQV\"HYMM CD In(' Signed By:%wm‘w’“w

Contractor:
g

Date: ///// ‘// /‘// ’(

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.
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APPROVED FOR LOCAL PUBLIC AGENCY

(SIGNATURE) (TITLE) (DATE)

(SIGNATURE) (TITLE) (DATE)
SUBMITTED FOR CONSIDERATION

PE/S

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

Approval Level
Project Engineer/Supervisor
Area Engineer

Name of Approver Date
Farley, Tim 00/00/0000
Seef, Erik 00/00/0000

Status
Action Pending
Action Pending




